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Description 
RBS 

(Former CAT M) 
Category I  

(Former CAT I + II) 
Category II  

(Former CAT III) 
Category III  

(Former CAT IV + V) 

Level of Complexity 
and Risk 

Very Low Low to Medium Medium High to Very High 

Type of Projects 

1. Seasonal Maintenance 
2. Maintenance Projects – 

Road and Bridge 
Standard Specifications 
108.03 

1. Small to medium size 
construction/bridge projects 
2. One or two season duration 
3. Estimated contract value of 
up to $3M 

1. Moderately complex 
medium size projects 
2. Multi-season duration 
3. Estimated value up to 
$25M 

1. Large to very large size 
complex projects 
2. Multi-season duration, 
multi-major operations 

RBS Category I Category II Category III 

Level of Complexity and Risk 

Very Low Low - Medium Medium High – Very High 

Maintenance Projects Simple to Slightly  
Complex Construction Projects  

(up to $3M) 

Moderately Complex  
Construction Projects  

(up to $25M) 

Complex to Very Costly Complex  
Construction Projects  

(includes Mega Projects) 


